COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2019

ESTI MATE SUMVARY 08:45: 11
CONTI D C22569 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 22569- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.0 DAYS TIME ALLOW 11/22/201 FI XED COVPLETI ON DAl
|- 25 CABLE BARRI ER PHASE I PERCENT TIME:  85.19 ORI G TIME ALLOW 11/22/201 FI XED COVPLETI ON DAl
PROJECT NO. | MD252- 472
|-25 CABLE BARRI ER PHASE |11
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 12/ 03/ 2019 DATE TI ME STARTED 06/14/2019
P. 0. BOX 580 DATE LET 04/ 04/ 2019 DATE WORK BEGAN 06/ 17/ 2019
DATE AWARDED 05/ 15/ 2019 DATE TI ME STOPPED 10/29/2019
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED 10/ 29/ 2019
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 06/ 14/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,483, 389. 73 PARTI Cl PATI NG $ 45, 000. 00 $ 0.00
AWARD PRQJECT AM: $ 2,606, 409.00 NON-PARTI Cl PATI NG 2,438,387.73 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,483, 387.73 0.00
FUNDS AVAI LABLE: $ 2.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,483,387.73 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 2, 607. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,483,387.73 2,607.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,483, 387. 73 2,607.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,607. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00220

0020

202- 01200

0025

202- 01300

0030

202- 04002

0035

203- 00060

0040

203- 01500

0045

203- 01510

0050

203- 01550

0055 203-01594

C22569
22569- BI D
I MD252- 472
| TEM
DESCRI PTI ON

Clearing and Grubbing

Inl et

Renoval of

Renpva

of Asphalt Mat

of Tensioned Cable Barrier

*Reroval

*Renova

of End Anchorage

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
60, 000. 00000
2.000
EACH
5, 000. 00000
167. 000
5%
20. 00000
16, 158. 000
LF
7. 00000
5. 000
EACH
2, 000. 00000
0. 000
EACH
2, 000. 00000
21, 511. 000
oy
23. 00000
21. 000
HOUR
100. 00000
0. 000
HOUR
50. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR

100. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

167. 000
0. 000
167. 000

16, 158. 000
0. 000
16, 158. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

21,511. 000
0. 000
21,511. 000

21.000
0. 000
21. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45: 11

AMOUNT

60, 000

10, 000

3, 340

113,106

10, 000

494, 753

2,100

00

00

00

00

00

.00

00

00

.00

.00

.00



CONTI D

CAT NO0200

0060 203-01597

0065

207- 00205

0070

208- 00002

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00105

0095

208- 00207

0100

210- 00090

0105

210- 00810

0110 210-01190

ROADWAY

C22569
22569- Bl D
| MD252- 472
| TEM
DESCRI PTI ON
Pot hol i ng
Topsoi |

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Erosi on Control Managenent

Reset Del i neator

Reset Ground Sign

*Reset Tensioned Cable Barrier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
260. 00000
11, 700. 000
cy
10. 00000
515. 000
LF
4. 00000
3. 000
EACH
3, 000. 00000
1. 000
EACH
2, 000. 00000
138. 000
HOUR
40. 00000
6. 000
HOUR
100. 00000
20. 000
DAY
400. 00000
0. 000
EACH
300. 00000
11. 000
EACH
500. 00000
15, 015. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

11, 700. 000
0. 000
11, 700. 000

515. 000
0. 000
515. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

138. 000
0. 000
138. 000

6. 000
0. 000
6. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

15, 015. 000
0. 000
15, 015. 000
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ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45:11

AMOUNT

117, 000

2,060

9, 000

2,000

5,520

600.

8, 000

5,500

375, 375

.00

00

00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0115 210-04020

0120

212- 00006

0125

212-00032

0126

212-00047

0130

213- 00002

0132

213-00011

0135

213- 00061

0140

217-00000

0145

304- 06000

0150

403-34721

0155 604-00310

ROADWAY

C22569
22569- Bl D
| MD252- 472
| TEM
DESCRI PTI ON
Modi fy Inlet

*Seedi ng (Native)

* Soi

Condi ti oni ng

Soi |

Preparation (Spec)

*Mil ching (Weed Free Hay)

Mil chi ng (Hydraulic)

*Mil ch Tackifier

*Her bi ci de Treat ment

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Inlet Type C (10 Foot)

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
3, 000. 00000
16. 200
ACRE
370. 00000
0. 000
ACRE
2, 800. 00000
16. 200
ACRE
1, 235. 00000
0. 000
ACRE
480. 00000
16. 200
ACRE
830. 00000
0. 000
LB
1. 00000
0. 000
%
0. 30000
4,338. 990
TON
29. 00000
2, 420. 820
TON
170. 00000
2.000
EACH

13, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

16. 200
0. 000
16. 200

0. 000
0. 000
0. 000

16. 200
0. 000
16. 200

0. 000
0. 000
0. 000

16. 200
0. 000
16. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4, 338.990
0. 000

4, 338. 990

2,420. 820
0. 000

2,420. 820

2.000
0. 000
2.000
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ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45:11

AMOUNT

9, 000

5,994

20, 007

13, 446

125, 830

411, 539

26, 000

00

00

.00

00

.00

00

.00

.00

71

40

00



CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22569-BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0006 08:45: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-21010 *End Anchorage (Tensioned Cable Barrier) 10. 000 10. 000
EACH 0. 000 0. 00
8, 000. 00000 10. 000 80, 000. 00
0165 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
17, 000. 00000 1.000 17, 000. 00
0170 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00
260, 000. 00000 1. 000 260, 000. 00
0175 630-00003 Uni fornmed Traffic Control 299. 000 299. 000
HOUR 0. 000 0. 00
91. 00000 299. 000 27,209. 00
0180 630-00007 *Traffic Control Inspection 54.000 54.000
DAY 0. 000 0.00
167. 00000 54. 000 9, 018. 00
0185 630-00012 *Traffic Control Management 63. 000 63. 000
DAY 0. 000 0. 00
1, 400. 00000 63. 000 88, 200. 00
0190 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 8. 000
EACH 0. 000 0. 00
900. 00000 8. 000 7,200. 00
0195 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 94. 000 94. 000
EACH 0. 000 0.00
43. 00000 94. 000 4,042.00
0205 630-80342  *Construction Traffic Sign (Panel Size B) 44.000 44.000
EACH 0. 000 0. 00
73. 00000 44.000 3,212.00
0210 630-80343  *Construction Traffic Sign (Panel Size C) 16. 000 16. 000
EACH 0. 000 0.00

90. 00000 16. 000 1, 440. 00



CONTI D

ROADWAY

CAT NO0200

0215 630-80355

0220

630- 80358

0224

630- 80360

0225

630- 80363

0230

630- 80380

0235

630- 80393

0240

630- 85020

0245

632- 00000

0250

700- 70010

0255

700-70012

0260 700-70016

C22569
22569-BID
I MD252- 472
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

Drum Channel Dev

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Stackabl e Verti cal

Panel s

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
7, 000. 00000
(c 1. 000
EACH
2, 500. 00000
381. 000
EACH
40. 00000
0. 000
EACH
50. 00000
200. 200
EACH
10. 00000
26. 000
EACH
35. 00000
2. 000
EACH

19, 000. 00000

1. 000

LS
40, 000. 00000
0. 000

F A
1. 00000
-1,624.350

F A
1. 00000
-710.370

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

381. 000
0. 000
381. 000

0. 000
0. 000
0. 000

200. 000
0. 000
200. 000

26. 000
0. 000
26. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

-1, 624. 350
0. 000
-1,624. 350

-710.370
0. 000
-710.370
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ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45:11

AMOUNT

14, 000

2,500

15, 240

2,000

910

38, 000

40, 000

-1,624.

-710

00

00

00

.00

00

00

00

00

.00

35

37



CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22569-BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0006 08:45: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 700-70019 F/ A Asphalt Cement Cost Adj ustnent -1, 006. 660 -1, 006. 660
F A 0. 000 0. 00
1. 00000 -1, 006. 660 -1, 006. 66
0270 700-70380 F/ A Erosion Control 1, 587. 000 1,587.000
F A 0. 000 0. 00
1. 00000 1,587.000 1,587.00
CAT 0200 CURRENT AMI $ 2,438,389.73% 0.00$ 2,438,387.73

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620- 00001 Field Office (Class 1) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0280 620-00011 Field Laboratory (Cl ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 45, 000. 00 $ 0.00% 45, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,483,389.73$% 0.00$ 2,483,387.73



